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PROJECT NAME PROJECT LEAD PROJECT START DATE PROJECT END DATE 

Identifikacije slovenska glasbe po 1991 Prof. dr. Leon Stefanija 1.1.2025 31.12.2028 

Kick-Off & data 
collection plan Concept of the databases and material 

gathering distribution within the team 
 Individual 

announcement
s for the work in 
2025 

Individual 
announcem
ents for the 
work in 2026 

Individual 
announcem
ents for the 
work in 2027 

 Database compilation process assessment 

Idividual database compilation: 
1) symbolic music database 
2) audio and video music database 
3) programme analysis 
4) Reception and cognition analysis 

Phase Two: database compilation 
Phase 
One: The 
Basics 

Analysis 

Presentation of 
the results and 
e-publication 


